
U-5798A Express Design-Build Procurement Timeline 
 

SR 1102 (Gillis Hill Road) widening, from north of SR 1112 (Stoney Point Road) to US 401 

(South Raeford Road), and Bridge No. 250075 replacement  
 

July 26, 2019 
 

RFQ Advertisement June 17, 2019 

  

Statement of Qualifications due from Design-Build Teams July 17, 2019 

  

Department Announces Short-listed Teams July 26, 2019 

  

Department Issues Industry Draft RFP to Short-listed Teams  July 26, 2019 

  

First Meeting with Short-listed Teams August 8, 2019 

  

Barnhill Contracting Company 9:00 a.m. 

Blythe Development Company 10:15 a.m. 

Fred Smith Company 11:30 a.m. 

  

Department Issues Final RFP to Short-listed Teams August 22, 2019 

  

Second Meeting with Short-listed Teams September 12, 2019 

  

Barnhill Contracting Company 9:00 a.m. 

Blythe Development Company 10:15 a.m. 

Fred Smith Company 11:30 a.m. 

  

Fuel Usage Factor Chart and Estimate of Quantities Due October 8, 2019 

  

Price Proposals Due October 15, 2019 

  

Open Price Proposals October 15, 2019 

  
 

NOTE: All dates are approximate and subject to change. 


